PROJECT NAME: Purcellville PSC

COUNTY OF LOUDOUN
PUBLIC IMPROVEMENT BOND UNIT COST LIST AND BOND REDUCTION FORM (STFPL)

PROJECT NUMBER.: 2599

PREPARED BY.JT

FIRM: Alpha

DATE: 8-16-07

ITEM

UNIT

UNIT COST

=0 ) i

QUANTITY

EXTENSION

QUANTITY

EXTENSION

% COMPLETE

MOBILIZATION
GENERAL

Maobilization

EA

$6,250.00

1

$6,250.00

Field Office

EA

$3,000.00

1

$3,000.00

Job Sign

EA

$1,150.00

1

$1,150.00

LANDSCAPING

Permanent Seeding

SY

$0.77

18676.71

$14,381.07

PLANTING SHRUBS

18"

EA

$20.88

390.00

$11,653.20

TREES

6 -8

EA

$260.00

271.00

$70,460.00

MISCELLANEOUS SITE
IMPROVEMENTS

Retaining Walls

Concrete Gravity RW-2
(H=6 FT)

LF

$254.38

65.00

$16,534.70

WATER MAIN

8" DIP Water Line

LF

$72.00

1093.91

$78,761.52

SANITARY SEWER

Sewer (Force Main)

LF

$1.50

1806

$2,708.51

Pump Station

EA

$10,000.00

1

$10,000.00

STORM DRAINAGE

STORM SEWER

NOQTE: All pipe unit prices inclu

de trench

, excavation,

bedding, pipe

and backfill

15” Pipe

0 — 10 Cut

LF

$40.10

494.72

$19,838.27

10" - 16

LF

$71.21

34.85

$2,481.67

18” Pipe

0 —10° Cut

LF

$46.19

83.34

$3,849.47

21" Pipe

10 — 16’ Cut

LF

$83.28

232.39

$19,353.44

24" Pipe

0 — 10 Cut

LF

$57.38

480.74

$27,584.86

10 — 16’ Cut

LF

$89.91

48.00

$4,315.68

STORM STRUCTURES

END SECTIONS

End Section (ES-1), Concrete
Pipe Size

15”

EA

$435.00

$435.00

24"

EA

$728.38

$728.38

MANHOLES

Standard Precast Manhole
Std Frame & Cover
{(MH-2)4' 1D

6’ Depth

EA

$2,226.25

3.00

$6,678.75

Depth below &

VF

$277.88

1.00

$277.88

Additional Cost (Amounts in
parentheses to be added to the

above unit costs)

Heawy Duty FriCover (Add 82)

EA

$330.13

1.00

$330.13

Curb Drop Inlet (DI-3B & DI-12)
12”-30” Pipe (Invert Depth
(H) =08’} Inlet Length

4

EA

$4,133.50

$4,133.50

&

EA

$4,420.13

$4,420.13

Curb Drop Inlet (DI-3C)
12”-30” Pipe {Invert Depth
{H) =0'-8") Inlet Length

g

EA

$3,573.63

3.00

$10,720.89

&

EA

$4,097.00

1.00

$4,097.00

MISCELLANEOUS INLETS

Standard Yard Inlet (Y1-1)
12"-48" Pipe
(Invert Depth (H)=0-8")
Inlet Length 4'(No Aprons)

EA

$4,117.25

4.00

$16,469.00

Add Yard Inlet Apron

THROAT

$252.13

4.00

$1,008.52

Riprap

Dry, Class Il, 18”

SY

$50.34

278.00

$13,094.62

STREET CONSTRUCTION

ROADS AND PARKING

Soil Stabilization

Inches

Subbase, A

regated Material

Base Type |
Depth (in Inches):

SY/Inch

Depth

$1.34

7722.00

$82,779.84

8

Bituminous Concrete

BM-25.0

SY/Inch
Depth

$4.54

7722.00

$140,231.52

Depth (in Inches):

4

IM-19.0A

SY/Inch
Depth

$5.41

7 7722.00

_ $125,328.06

Depth (in Inches):

3

SM-8.5A

SY/Inch
Depth

$5.41

7 7722.00

_ $83,552.04

Depth (in Inches):

2

Concrete Curbing

Concrete Curb & Cutter CG6&7

LF

$20.50

2807.00

$57,543.50

Curb Cut, CG-12 w/exp. Aggreg

EA

$650.00

1.00

$650.00

Entrances/iDriveways

Commercial Entrance

EA

$2,756.25

2.00

$5.512.50

Residential Driveway Apron

EA

$1,043.75

Miscellaneous

Gravel Area

SF

$0.62

7519.20

$4,661.90

Reinforced Concrete Pad 6" to 8"

SY

$55.00

20.00

$1,100.00

Striping 4" width (VDOT Type B)

LF

$0.85

1240.00

$1,054.00

Pavement Restoration

SY

$10.00

5412.60

$54,126.00

Parking Lot Striping

EA

$40.25

51.00

$2,511.75

Traffic Control Signs

EA

$135.50

31.00

$4,200.50

Street Lighting, incl pole, brack

EA

$4,073.75

7.00

$28,516.25

SIDEWALKS AND TRAILS

Sidewalk

Concrete 4" w/WWPFF, No base

SY

$35.65

268.00

$9,554.20

FEMA Processing LOMR/CLOMR

EA

$7,500.00

As Built (Record Drawings)

EA

$7,500.00

BMP

4' x &' Filterra

EA

$6,750.00

2.00

$13,500.00

6'x 8' Filterra

EA

$10,000.00

1.00

$10,000.00

Rain Garden

EA

$1,800.00

3.00

$5,400.00

Sedimentation Structure

EA

$2,000.00

3.00

$6,000.00

Water Level Control Structure

EA

$2,200.00

3.00

$6,600.00

BMP Vegatation

12" Trees

EA

$556.50

14.00

$7,791.00

2' Shrubs

EA

$38.48

37.00

$1,423.76

SWM/BMP POND

EA

See Note 1

SIGNALIZATION

EA

See Note 2

$1,007,652.91

Subtotal

Note 1 STORMWATER
MANAGEMENT/BEST
MANAGEMENT PRACTICES POND
SHALL REQUIRE A SEPARATE
ESTIMATEATTACHED) WHEN
SHOWN ON THE PLAN TO INCLUDE,
BUT NOT LIMITED TO
EXCAVATION, GRADING,
BLASTING, CONCRETE, PIPING,
OQUTLET STRUCTURE, AND OTHER
NECESSARY COMPONENTS OF THE
FACILITY.

Note 2 SIGNALIZATION SHALL

SEAL & SIGNATURE OF ENGINEER

JOHANN A. DOBAK

Lic No. 22978

+ 20%

TOTAL
ESTIMATE
OF
COMPLETED
WORK:

TOTAL:

$1.007,652.91

GRAND TOTAL:

$201,530.58

I

—_—

= $48,367.34

$1,258,000.00

$1.209,183.49

4.00%

PReLIM
PURCEL

ImE TOWN Or PURCELLVILLE :
LOUDOUN COUNTY, VIRGIN
SLUE RIDGE  ELECTION DISTRICT

LOUDOUN COUNTY BOARD OF SUPERVISORS

VILLE FIRE AND

500 NORTH MAPLE AVE.
PURCELLVILLE, VA 20132
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VICINITY MAP

SCALE: 1" = 1000’

OWNER /APPLICANT:

- PLAN )
~RESCUE

THE SUBJUECT PROPERTY IS LOCATED AT 500 NORTH MAPLE AVE. PURCELLVILLE

VIRGINIA AND DESIGNATED AS PARCEL D (MCPI #452—-16—6477) OF THE LOUDOUN
COUNTY REAL ESTATE ASSESSMENT MAPS.

2. THE SUBJECT PROPERTIES CONTAINS 6.05 ACRES MORE OR LESS OF LAND.

5. THE SITE IS CURRENTLY ZONED X TRANSITIONAL DISTRICT AND
ADMINISTERED UNDER THE PURCELLVILLE ZONING ORDINANCE.

IS BEING

THE FOLLOWING "APPROVED LAND DEVELOPMENT APPLICATIONS” WHICH PRECEDE
THIS APPLICATION ARE ASSOCIATED WITH THIS PROJECT:
A. VILLAGES OF PURCELLVILLE SUBDIVISION
B. ANNEXATION NUMBER: ANXO06-01
EFFECTIVE DATE: JANUARY 1, 2007/

A

5. THE FLOOD PLAIN INFORMATION SHOWN HEREON IS LOCATED IN FLOOD ZONE "X
(AREA DETERMINED TO BE OUTSIDE 500—YEAR FLOODPLAIN PER LOUDOUN
COUNTY) F.I.R.M. COMMUNITY PANEL 51107C0089 D, DATED JULY 5, 2001.

6. WATER AND SEWER UTILITIES ARE TO BE PROVIDED BY THE TOWN OF
PURCELLVILLE, VIRGINIA, PER THE WATER AND SEWER AGREEMENT DATED
DECEMBER 20, 2006. INSTALLATION OF ALL INFRASTRUCTURE TO CONNECT THE
FIRE AND RESCUE STATION TO THE TOWN OF PURCELLVILLE WATER SYSTEM AND
SANITARY SEWER SYSTEM SHALL BE DONE BY AND AT THE EXPENSE OF LOUDOUN
COUNTY. MAINTENANCE OF THE SANITARY SEWER PUMP STATION AND FORCE MAIN
PROPOSED IN THIS SITE PLAN SHALL BE THE RESPONSIBILITY OF LOUDOUN
COUNTY.

7. ALL CONSTRUCTION SHALL CONFORM TO VDOT AND/OR THE TOWN OF
PURCELLVILLE SPECIFICATIONS.

3. THE TOWN OF PURCELLVILLE UTILITIES INSPECTION DEPARTMENT SHALL BE
CONTACTED FOR A PRE—CONSTRUCTION MEETING PRIOR TO PLACEMENT OF ANY
UTILITIES.

CERTIFIED RESPONSIBLE LAND DISTURBER:

THE IDENTITY OF THE "CERTIFIED RESPONSIBLE LAND DISTURBER” WILL BE ANNOUNCED
BY THE OWNER OR HIS REPRESENTATIVE AT/OR PRIOR TO THE FIRST REQUIRED COUNTY
PRE—CONSTRUCTION MEETING. ALPHA CORPORATION ASSUMES NO

RESPONSIBILITY RELATED TO THIS POSITION AND/OR DUTIES RELATED TO SAME.

1T HARRISON ST. 5TH FLOOR
P.O BOX 7000

LEESBURG, VIRGINIA 20177—7000

(703) 777—0204
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C—-113 UTILITY PLAN

C-114 EROSION & SEDIMENT CONTROL PHASE | PLAN
C—-115 EROSION & SEDIMENT CONTROL PHASE | PLAN
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C-118 EROSION & SEDIMENT CONTROL DETAILS
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C—-120 ADEQUATE OUTFALL NARRATIVES & DRAINAGE MAPS
C—121 SWM DETAILS

C—-122 PRE SWM CALCULATIONS

C—-123 POST SWM CALCULATIONS

C—124 WATER QUALITY CALCULATIONS

C—-125 SWM /BMP DETAILS

C—126 STORM SEWER PROFILES & COMPUTIONS
C-127 WATERLINE PROFILE

C—-128 SANITARY SEWER PROFILE

C—129 HIRST SIGHT DISTANCE

C—-130 HIRST SIGHT DISTANCE

C—131 MAPLE SIGHT DISTANCE

C—-132 MAPLE SIGHT DISTANCE

C—-133 LANDSCAPE PLAN

C—134 LANDSCAPE PLAN

C—-135 LANDSCAPE DETAILS & CALCULATIONS

C-136 SANITARY SEWAGE PUMP DETAILS

C—-137 DETAILS

TOWN WATER

— ELECTRICAL
POWER RISER DIAGRAM AND DETAILS
LIGHT FIXTURE SCHEDULE

APPROVAL BLOCK
TOWN OF PURCELLVILLE

DATE

CHAIRMAN,
PURCELLVILLE PLANNING COMMISION

LAND DEVELOPMENT APPLICATION NUMBER PR—2007—0004—01

R VISION BLOCK

NO. REVISION DESCRIPTION DATE

1 TOWN LETTER DATED JUNE 26 2007/ 7/6/07

2 TOWN LETTER DATED JULY 11 2007 8/17 /07

3 TOWN LETTER DATED SEPTEMBER 12 2007 10/26 /07

4 TOWN CONSULTANT LETTER KDL GROUP SEPT.10, 2007| 10/26/07
BENCH MARK LOCATION DESCRIPTIONS

BM 544
DESCRIBED BY NGVD 88

BENCH MARK LOCATION MAP

2.1 MIN FROM PURCELLVILLE. ABOUT 2.1 MILES NORTH ALONG STATE HIGHWAY 17
FROM THE POST OFFICE AT PURCELLVILLE, LOUDOUN COUNTY, AT THE SOUTHWEST
CORNER OF A FIELD, 29 FEET EAST OF THE JUNCTION OF A FARM LANE, 5 FEET
NORTHEAST OF A FENCE CORNER, AND 1.2 FEET WEST OF A WHITE WOODEN WITNESS
POST. A STANDARD DISK, STAMPED X 255 1942 AND SET IN THE TOP OF A CONCRETE
POST.

BM 486

DESCRIBED BY NGVD 88
8.2 Ml W FROM LEESBURG.
8.2 MILES WEST ALONG STATE HIGHWAY 7 FROM THE POST OFFICE AT

LEESBURG, LOUDOUN COUNTY, 1.8 MILES WEST OF THE POST OFFICE AT
HAMILTON, 75 FEET WEST OF THE RUINS OF AN OLD STONE BUILDING,
AT A CULVERT, IN THE EAST END OF THE NORTH CONCRETE HEAD WALL,

AND 14 FEET NORTH OF THE CENTER LINE OF THE HIGHWAY. A STANDARD
DISK, STAMPED G 90 1935.

BM A
DESCRIBED BY NGVD 88

1.1 MI N FROM PURCELLVILLE.
ABOUT 1.1 MILES NORTH ALONG STATE HIGHWAY 17 FROM THE POST
OFFICE AT PURCELLVILLE, LOUDOUN COUNTY, 34 FEET EAST OF THE SOUTH

RAIL OF THE WASHINGTON AND OLD DOMINION RAILROAD TRACK, 28 FEET
SOUTHEAST OF THE CENTER LINE OF THE HIGHWAY, 8.6 FEET EAST OF THE

EAST GATEPOST, 2 FEET NORTH OF THE RIGHT-OF-WAY FENCE, AND 0.8
FOOT NORTH OF A WHITE WOODEN WITNESS POST. A STANDARD DISK,
STAMPED Y 255 1942 AND SET IN THE TOP OF A CONCRETE POST.

&
-—

HUGHES GROUP ARCHITECTS

45640 WILLOW POND PLAZA
STERLING, VIRGINIA 20164
703.437.6600

CIVIL:

ALPHA CORPORATION
21351 Ridgetop Circle, Suite 200
Dulles, Va 20166

{703} 450-0800

STRUCTURAL:

EHLERT-BRYAN

1451 Dolley Madison Blvd. Suite 220
Mclean, VA 22101

(703) 827-9552

MECHANICAL/ELECTRICAL:

BRINJAC ENGINEERING
4000 Albermarle Sireet, NW
Washington, DC 20014

(202) 237-2750

PURCELLVILLE FIRE AND RESCUE
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KEY PLAN

REVISIONS:
ISSUES:
102607  PRELIMINARY / FINAL SITE PLAN
110707 ADDENDUM # 2
STAMP AND SEAL:
DATE: — SCALE:
10-26-07 AS NOTED
PROJECT NO.
SHEET:

C—100




